COUNTY OF SAN LUIS OBISPO BOARD OF SUPERVISORS
AGENDA ITEM TRANSMITTAL

(2) MEETING DATE (3) CONTACT/PHONE
1/24/2012 Joseph Whalen, Construction Division
(805) 788-2317

(1) DEPARTMENT
Public Works

(4) SUBJECT

Submittal of a resolution authorizing execution of Notice of Completion and Acceptance of the
Construction of Asphalt Overlay 2011 Pomeroy and Willow Roads in Nipomo, Contract No. 300417.

(5) RECOMMENDED ACTION
It is our recommendation that your Honorable Board adopt the attached Resolution, which authorizes
the execution and acceptance of a Notice of Completion for the Construction of Contract No. 300417.

(6) FUNDING SOURCE(S) (7) CURRENT YEAR FINANCIAL | (8) ANNUAL FINANCIAL | (9) BUDGETED?
Prop 1B and Road Fund IMPACT IMPACT Yes
TOTAL: $1,616,650.00 N/A

(10) AGENDA PLACEMENT

{X} Consent { } Presentation { } Hearing (Time Est. ) { } Board Business (Time Est. )
(11) EXECUTED DOCUMENTS (12) BUDGET ADJUSTMENT REQUIRED?

{X} Resolutions {} Contracts BAR ID Number: N/A

{ } Ordinances {} NA { } 4/5th's Vote Required {X} N/A

(13) OUTLINE AGREEMENT REQUISITION NUMBER (14) W-9

(OAR) {X} No {1} Yes

N/A

(15) LOCATION MAP (16) BUSINESS IMPACT | (17) AGENDA ITEM HISTORY
STATEMENT?

Attached No {} N/A Date 4/12/11, A-1; 6/21/11, A-32

(18) ADMINISTRATIVE OFFICE REVIEW

Nikki J. Schimidt

(19) SUPERVISOR DISTRICT(S)
District 4 -

Reference: 12JAN24-C-2
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County of San Luis Obispo r’ ' .
TO: Board of Supervisors =
FROM: Public Works
Joseph Whalen, Construction Division
VIA: Dave Flynn, Deputy Director of Public Works
DATE: 1/24/2012

SUBJECT: Submittal of a resolution authorizing execution of Notice of Completion and Acceptance
of the Construction of Asphalt Overlay 2011 Pomeroy and Willow Roads in Nipomo,
Contract No. 300417.

RECOMMENDATION

It is our recommendation that your Honorable Board adopt the attached Resolution, which authorizes
the execution and acceptance of a Notice of Completion for the Construction of Contract No. 300417.

DISCUSSION

Your Board awarded construction contract on June 21, 2011, to Ferravanti Grading and Paving with a
contract budget of $1,418,715.00.

The contract provided for a pavement overlay on Pomeroy and Willow Roads in Nipomo for a total of
approximately 3.6 miles. The roads were confirmed for overlay through the County’s Pavement
Management System and on-site inspection. Both roads serve as key arterial routes in the Nipomo
area.

Work on the project was completed on December 6, 2011.
Adoption of the recommended action will be the recordation of the legal Notice of Completion for this
construction contract, and the commencement of the period of time during which liens can be filed by

subcontractors against the prime contractor.

OTHER AGENCY INVOLVEMENT/IMPACT

Various utility companies were contacted in consideration of project impacts to their facilities.

County Counsel reviewed and approved the contract documents.
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FINANCIAL CONSIDERATIONS

This project is budgeted in the Roads Budget at $1,639,000. Now that the project is complete, the
total actual project costs are estimated to be $1,616,650. Funding for this project came from
Proposition 1B and the Road Fund.

Please see Exhibit “A” for an estimated cost breakdown for the project.

A final report of actual project costs will be filed with the Clerk after any and all claims, disputes and
adjustments have been resolved. We do not anticipate the final project cost to differ materially from
the current estimated total. Five percent (5%) of total contractor payments are held by the County
and released only after meeting the legal holding period after the Notice of Completion is filed.

RESULTS

The completion of the project results in meeting the performance based budget objectives and
conforms to legal requirements under the contract. This, in turn, will result in a well governed and
more livable community.

C: Dave O’Halloran, Construction Engineer
Michael Britton, Project Manager
File: Contract No. 300417

Reference: 12JAN24-C-2
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ATTACHMENTS

1 Vicinity Map

2 Exhibit A - Estimated Costs
3. Resolution

4 Notice of Completion
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